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10/20/18 Statement of Ongoing Contracts as of 10/30/18

10District

10-ALP-4-/0

10-AMA-16-2.5/9.3

10-AMA-88-54.7/60.8

10-AMA-88-66.6/71.7

10-CAL-4-43.8/44.3

10-CAL-4-49.6/58

Fed Aid

HB1

HA22

HA22

HM1

Pgm Code

IN ALPINE, AMADOR, & CALAVERAS

COUNTIES AT VARIOUS LOCATIONS

IN AMADOR COUNTY AT VARIOUS LOCATIONS

IN AMADOR COUNTY NEAR SILVER LAKE ON

STATE ROUTE 88 FROM 0.3 MILE  EAST OF

PEDDLER HILL ROAD TO 2.0 MILES WEST

OF TRAGEDY SPRINGS 

IN AMADOR COUNTY NEAR CARSON SPUR ON

STATE ROUTE 88 FROM SILVER LAKE

CAMPGROUND TO ALPINE COUNTY LINE

IN CALAVERAS COUNTY ON STATE ROUTE 4

FROM WHITE PINES AND BIG TREES STATE

PARK ENTRANCE

IN CALAVERAS COUNTY AT AND NEAR

COTTAGE SPRINGS FROM MEKO DRIVE  TO 1

MILE EAST OF CONNECTION OLD HIGHWAY

Description 

REMOVE TREES

RUMBLE STRIP ISTALLATION

DIGOUT AND REPAIR LOCALIZED AREAS

PAVEMENT REPAIR

CONSTRUCT WALL FOR SEDIMENT CONTROL

HMA RESURFACING

Type Of Work

STEVE MANNING CONSTRUCTION,

INC.

NEVADA BARRICADE & SIGN CO

INCDBA GOLDEN STATE STRIPING &

SIGNS

CHESTER BROSS CONSTRUCTION

COMPANY

CHESTER BROSS CONSTRUCTION

COMPANY

K.W. EMERSON, INC.

CHESTER BROSS CONSTRUCTION

COMPANY

Contractor

REDDING  CA 96049

RENO  NV 89515

HANNIBAL  MO 63401

HANNIBAL  MO 63401

SAN ANDREAS  CA 95244

VALLEY SPRINGS CA 95252

(530)222-0810

(775)331-5100

(573)221-5958

(573)221-5958

(209)754-3839

(573)221-5958

TONY CIPPONERI

OSHITA, STAN

OSHITA, STAN

IQBAL AULAKH

PAWAN K GARG

Resident
Engineer

(209)599-1940

 

(209)333-6928

(209)333-6928

(209)479-3608

(209)333-6972

 $8,512,200

 $3,785,484

 $5,904,000

 $4,369,954

 $7,212,981

 $2,243,889

Bid + CCOs

 $4,326,602

 $0

 $5,942,599

 $3,853,679

 $6,131,341

 $1,889,082

Comp To  date

 $948,776

 $0

 $0

 $0

 $341,386

 $0

This Month

04/26/18

09/21/18

06/25/15

04/28/15

10/24/16

03/11/16

Awarded

05/16/18

10/22/18

07/15/15

05/08/15

11/28/16

03/29/16

Approved

09/13/19

12/31/18

12/31/18

11/05/18

07/27/18

Est Comp

 25%

 0%

 100%

 100%

 95%

 100%

%Time

 51%

 0%

 95%

 87%

 84%

 100%

% Work 

 

 

SUSPENDED

OVER RUN

 

OVER RUN

Message

10-1F6414

10-1C4304

10-0W5904

10-0W6004

10-0F2804

10-1E4404

Contract 

  

SSTG-X005-(001)E

NHP-P088-(065)E

NHP-P088-(063)E

ACST-PP00-(152)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 491660

P.O. BOX 20459

P.O. BOX 430

P.O. BOX 430

413 W SAINT CHARLES

39 CALIFORNIA ST PMB118

952 GOODWIN DRIVE

1110 WEST KETTLEMAN

LANE #35

1110 WEST KETTLEMAN

LANE, #35

850 S. GUILD AVE.

STE. 107

1110 W KETTLEMAN LANE

#35

RIPON CA 95366

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI CA 95240

Accepted

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

10District

10-CAL-49-20.5/25

10-CAL-49-/30.3

10-MER-5-8.8/24.9

10-MER-5-25.9/32.1

10-MER-33-13.2/26.5

10-MER-59-12.8/13.5

Fed Aid

HM1

HA23

HB1

HM3

HM1

HB1

Pgm Code

IN CALAVERAS COUNTY NEAR SAN  ANDREAS

FROM ROUTE 12 TO 0.7 MILE NORTH OF

NORTH LOMBARDI DRIVE AND FROM 0.6

MILE SOUTH OF ROUTE 26 

IN AMADOR, CALAVERAS, TUOLUMNE,

MARIPOSA, MERCED, SAN JOAQUIN,

STANISLAUS COUNTIES ON ROUTES 4, 5,

12, 26, 49, 88, 108, 120, 140.

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN MERCED AND STANISLAUS COUNTIES AT

VARIOUS LOCATIONS

IN MERCED COUNTY AT AND NEAR SANTA

NELLA FROM ROUTE 152/33 SEPARATION TO

SOUTH JUNCTION ROUTE  140/SULLIVAN

ROAD

IN MERCED COUNTY ABOUT 2 MILES SOUTH

OF MERCED ON STATE ROUTE 59 FROM 0.33

MILE SOUTH TO 0.37 MILE NORTH OF

MISSION AVE/DICKENSEON

Description 

RHMA OVERLAY

REMOVE DEAD OR DYING DROUGHT

REPLACE JOINT SEALS, POLYESTER

POLYESTER CONCRETE OVERLAY, REPLACE

SLURRY SEAL, HMA, AND RHMA OVERLAY

INSTALL LEFT TURN CHANNELIZATION

Type Of Work

GEORGE REED, INC.

PHILLIPS AND JORDAN, INC.

MYERS AND SONS CONSTRUCTION,

LP

MYERS AND SONS CONSTRUCTION,

LP

GRANITE CONSTRUCTION COMPANY .

AGEE CONSTRUCTION CORPORATION

Contractor

MODESTO  CA 95352

KNOXVILLE  TN 37922

SACRAMENTO  CA 95834

SACRAMENTO  CA 95834

FRESNO  CA 93706

CLOVIS  CA 93612

(209)523-0730

(919)388-4222

(916)283-9950

(916)283-9950

(559)441-5700

(559)299-3290

IQBAL AULAKH

TONY CIPPONERI

MUHAMMD RAHMAN

MUHAMMAD RAHMAN

MUHAMMAD RAHMAN

MUHAMMAD RAHMAN

Resident
Engineer

(209)479-3608

(209)599-1940

(559)905-5501

(559)905-5501

(559)905-5501

(559)905-5501

 $2,527,257

 $2,067,647

 $3,460,957

 $3,307,240

 $3,055,209

 $962,402

Bid + CCOs

 $2,224,431

 $2,017,647

 $3,610,001

 $1,416,919

 $2,842,896

 $501,902

Comp To  date

 $270,910

 $0

 $337,142

 $1,152,353

 $114,470

 $390,305

This Month

04/23/18

02/08/18

03/13/18

03/23/18

11/07/17

05/01/17

Awarded

05/18/18

04/03/18

04/03/18

04/17/18

11/28/17

05/18/17

Approved

10/29/18

10/11/18

11/06/18

03/22/19

10/24/18

11/13/18

Est Comp

 98%

 81%

 90%

 43%

 94%

 69%

%Time

 83%

 98%

 94%

 43%

 92%

 52%

% Work 

 

 

 

 

 

 

Message

10-1H4404

10-1F6404

10-1G3304

10-1G5004

10-1G7704

10-0U5204

Contract 

ACNH-P049-(174)E

  

  

  

  

HSST-P059-(074)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 4760

10201 PARKSIDE DRIVE

4600 NORTHGATE BLVD STE 100

4600 NORTHGATE BLVD SUITE 100

2716 S. GRANITE COURT

1039 HOBLITT AVE

850 S. GUILD AVE.

STE. 107

952 GOODWIN DRIVE

3469 YEAGER DRIVE.

3469 YEAGER DRIVE

3469 YEAGER DRIVE

3469 YEAGER DRIVE

LODI, CA 95240

RIPON, CA 95366

MADERA CA 93637

MADERA, CA. 93637

MADERA.93637,CA

MADERA, CA. 93637

Accepted

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

10District

10-MER-59-16.2/23

10-MER-99-13.1/36.7

10-MER-99-13.1/36.7

10-MER-99-13.3/21.4

10-MER-99-15.1/16

10-MER-99-35.9/37.3

Fed Aid

HM1

HM3

HM3

HB1

HB1

HA22

Pgm Code

IN MERCED COUNTY IN AND NEAR MERCED

FROM SOUTH FORK BLACK RASCAL CANAL TO

0.1 MILE SOUTH OF OAKDALE ROAD

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN AND NEAR MERCED FROM CHILDS AVENUE

OVERCROSSING TO GRIFFITH ROAD

OVERCROSSING

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN AND NEAR MERCED FROM CHILDS AVENUE

OVERCROSSING TO GRIFFITH ROAD

OVERCROSSING

AT VARIOUS LOCATIONS

IN MERCED COUNTY  CITY OF MERCED FROM

0 STREET TO  NORTH OF JUNCTION ROUTE

140/59

IN MERCED AND STANISLAUS COUNTIES

NEAR TURLOCK FROM 0.3 MILE NORTH OF

BRADBURY ROAD OVERCROSSING TO 0.2

MILE NORTH OF STANISLAUS C

Description 

0.1' RAC (G) OVERLAY

TREAT BRIDGE DECKS

TREAT BRIDGE DECK,REPLACE APPROACH

SLABS

RELOCATE OVERHEAD-SIGH STRUCTURES

PLACE MVP/STAIR CASES/WEED BARRIER

PAVEMENT REHABILITATION

Type Of Work

TEICHERT CONSTRUCTION

STOUDENMIRE CORPORATION

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

A TEICHERT&SON INC.  DBA

TEICHERT CONSTRUCTION.

Contractor

ROSEVILLE  CA 95661

ATASCADERO  CA 93422

IRVINE CA 92606

IRVINE  CA 92606

FRESNO  CA 93706

ROSEVILLE, CA. 95661

(916)757-6400

(805)461-1454

(949)252-0441

(949)252-0441

(559)441-5700

 

RAAID ABOUZEDAN

DEOL, SUKHI

SIAMAK SIRANG

KEVIN KEISTER

BRENT HAROLDSEN

MUHAMMAD RAHMAN

Resident
Engineer

(559)287-2255

(209)656-6862

(209)610-3932

(831)445-5160

(559)675-5261

(559)905-5501

 $1,949,701

 $503,889

 $582,950

 $2,800,680

 $1,515,496

 $11,248,928

Bid + CCOs

 $1,836,018

 $6,250

 $628,721

 $2,753,100

 $1,500,524

 $9,978,472

Comp To  date

 $60,620

 $0

 $0

 $0

 $0

 $2,300,628

This Month

03/19/18

03/11/16

05/18/17

11/18/16

06/24/16

11/17/17

Awarded

04/09/18

04/12/16

06/12/17

12/06/16

07/15/16

11/30/17

Approved

10/23/18

11/23/16

07/02/18

12/29/17

01/17/18

01/18/19

Est Comp

 96%

 55%

 100%

 100%

 100%

 71%

%Time

 99%

 1%

 100%

 100%

 100%

 89%

% Work 

 

 

 

OVER RUN

 

 

Message

10-1H4304

10-1E2704

10-1E27A4

10-0Y6204

10-0X6304

10-1C1804

Contract 

  

  

  

ACHS-NHPG-(099)6

NHP-P099-(   )5

ACNH-P099-(617)E

  

  

  

--()

 E-    -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE AVE, SUITE 300

1680 EL CAMINO REAL SUITE 4

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIRCLE WES

2716 S. GRANITE COURT

400SUN RISE AVE, SUITE 300

2374 INDUSTRIAL ROWE

2374 INDUSTRIAL ROWE

2374 INDUSTRIAL ROWE

3469 YEAGER DRIVE

3469 YEAGER DRIVE,

SUITE 109

3469 YEAGER DRIVE

TURLOCK, CA 95380

TURLOCK, CA 95380

TURLOCK, CA 95380

MADERA, CA.93637

MADERA CA 93637

MADERA, CA. 93637

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
10/20/18 Statement of Ongoing Contracts as of 10/30/18

10District

10-MER-99-/10.6

10-MER-165-35.6/36.1

10-MER-165-/0

10-MPA-49-.3/23

10-MPA-140-22.1/25.3

10-SJ-5-25.8/26.1

Fed Aid

HB1

HB1

HA22

Pgm Code

IN MERCED COUNTY NEAR MERCED FROM

MADERA COUNTY LINE TO OWENS CREEK

BRIDGE AND IN AND NEAR ATWATER AND

LIVINGSTON FROM WEBBER CANA

IN MERCED COUNTY NEAR TURLOCK ON

STATE ROUTE 165 AT FOWLER AVENUE

IN MARIPOSA, MERCED AND STANISLAUS

COUNTIES AT VARIOUS COUNTIES

IN MARIPOSA AND TUOLUMNE COUNTIES

NEAR BOOTJACK AND SONORA FROM 0.3

MILE NORTH OF MARIPOSA COUNTY LINE TO

CALAVERAS TUOLUMNE COUNT

NEAR MARIPOSA FROM THE NORTH

JUNCTION OF STATE ROUTES 140 & 49 TO

WHITLOCK ROAD

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS BRIDGE LOCATIONS

Description 

REPLACE TRAFFIC STRIPE

INSTALL LEFT TURN CHANNELIZATION

CONSTRUCT RUMBLE STRIPS

CONSTRUCT RUMBLE STRIP & TRAFFIC

PAVEMENT REHABILITATION (CAP M)

SEISMIC RETROFIT OF VARIOUS BRIDGES

Type Of Work

CENTERLINE STRIPING CO., INC.

TEICHERT CONSTRUCTION

NEVADA BARRICADE & SIGN CO

INCDBA GOLDEN STATE STRIPING &

SIGNS

DREAMBUILDER CONSTRUCTION

CORP.

TEICHERT CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

ELK GROVE  CA 95624

DAVIS  CA 956169410

RENO  NV 89515

PLACENTIA  CA 92870

FRESNO CA 93725

IRVINE  CA 92606

(916)686-8860

(530)406-4200

(775)331-5100

(714)646-3697

(559)813-3100

(949)252-0441

SIAMAK SIRANG

JOHNNY REYES

QUAN H. TRINH

DAVID ABLEDU

Resident
Engineer

(209)610-3932

(209)988-2764

 

 

(209)471-4008

(209)483-5812

 $2,139,245

 $1,616,368

 $3,449,485

 $854,061

 $2,504,534

 $2,025,321

Bid + CCOs

 $1,965,162

 $1,597,491

 $0

 $0

 $2,610,246

 $994,929

Comp To  date

 $0

 $0

 $0

 $0

 $244,602

 $257,806

This Month

03/06/18

10/27/16

08/31/18

09/24/18

05/07/18

11/07/17

Awarded

03/29/18

11/10/16

09/25/18

10/22/18

06/07/18

12/18/17

Approved

10/08/18

02/20/18

12/11/18

03/26/19

Est Comp

 100%

 100%

 0%

 0%

 45%

 63%

%Time

 100%

 100%

 0%

 0%

 96%

 49%

% Work 

COMPLETED

 

 

 

 

 

Message

10-1H8304

10-0U2904

10-1E5804

10-1E5704

10-0G3404

10-0G7204

Contract 

  

ACHS-STPP-(651)1

SSTG-000C-(484)E

SNHG-P049-(176)E

ACNH-P140-(036)E

ACNH-X077-(025)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

9847 DINO DRIVE

24207 COUNTY ROAD 100A

P.O. BOX 20459

1324 LAWSON LN

5771 S TOYOTA AVE

16351 CONSTRUCTION CIRCLE WES

2374 INDUSTRIAL ROWE

850 S GUILD AVE,

SUITE 107

850 GUILD AVENUE #107

TURLOCK,95380

LODI, CA 95240

LODI, CA 95240

Accepted

10/08/18

10/24/18

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

10District

10-SJ-5-26.5/27

10-SJ-5-28.3/0

10-SJ-5-32.7/49.8

10-SJ-5-/17.5

10-SJ-12-.1/4.4

10-SJ-12-18.7/20.9

Fed Aid

HM

HM3

HA22

HM1

Pgm Code

IN SAN JOAQUIN COUNTY IN STOCKTON AT

STOCKTON CHANNEL VIADUCT

IN SAN JOAQUIN COUNTY IN STOCKTON AT

SMITH CANAL BRIDGE AND IN  LATHROP AT

ROUTE 5/120 SEPERATION OVERHEAD

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON FROM HAMMER LANE ________

UNDERCROSSING TO SACRAMENTO COUNTY

LINE

IN SJ CO IN & NEAR LATHROP FROM___

STA CO LINE TO LATHROP ROAD UC & IN &

NEAR STOCKTON FROM 0.4 MI___ N OF

HOSPITAL RD TO SACRAMEN

IN SAN JOAQUIN COUNTY NEAR TERMINOUS

FROM MOKELUMNE RIVER BRIDGE TO LITTLE

POTATO SLOUGH BRIDGE

IN SAN JOAQUIN COUNTY IN AND NEAR

LODI FROM GUILD AVENUE TO BRUELLA

ROAD

Description 

REPAIR BRIDGE CROSSFRAMES

PLACE POLYESTER CONCRETE ON BRIDGE

PCC SLAB REPLACEMENT

REPLACE TRAFFIC STRIPE

ROADWAY REHABILITATION

0.25' HMA (TYPE A) OVERLAY

Type Of Work

ABHE & SVOBODA, INC.

MYERS AND SONS CONSTRUCTION,

LP

FBD VANGUARD CONSTRUCTION

SPECIALIZED PAVEMENT MARKING,

INC.

OC JONES & SONS, INC

GEORGE REED, INC.

Contractor

JORDAN  MN 55352

SACRAMENTO  CA 95834

LIVERMORE  CA 94550

TUALATIN, OR 97062-9685

BERKELEY CA 94710

MODESTO  CA 95352

(952)447-6025

(916)283-9950

(925)245-1300

(503)885-0420

(510)526-3424

(209)523-0730

ARIEL I. MENDOZA

TROY SCHEIBER

ARIEL MENDOZA

DEOL, HARMINDER

BERRY GREG / OSHITA,

STAN

ARIEL MENDOZA

Resident
Engineer

(209)471-4008

(209)948-3966

(209)639-4686

(209)609-4910

(209)333-6928

(209)639-4686

 $290,912

 $1,615,467

 $3,106,239

 $4,018,513

 $39,705,060

 $1,040,475

Bid + CCOs

 $272,616

 $1,495,993

 $3,051,624

 $3,996,791

 $38,580,408

 $922,469

Comp To  date

 $0

 $0

 $0

 $0

 $434,453

 $0

This Month

03/02/17

03/13/18

03/23/18

03/06/18

08/13/13

02/22/18

Awarded

03/15/17

04/03/18

04/11/18

04/03/18

08/28/13

03/20/18

Approved

09/29/18

09/27/18

09/27/18

10/16/18

12/31/18

10/03/18

Est Comp

 24%

 100%

 100%

 100%

 99%

 100%

%Time

 99%

 100%

 100%

 100%

 93%

 100%

% Work 

SUSPENDED

COMPLETED

OVER RUN

COMPLETED

 

COMPLETED

Message

10-1E8904

10-1F9504

10-1G7904

10-1H8804

10-0G8004

10-1G7804

Contract 

  

  

  

  

NH-P012-(112)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

18100 DAIRY LANE

4600 NORTHGATE BLVD STE 100

550 GREENVILLE ROAD

11095 SW INDUSTRIAL WAY STE A

1520 FOURTH STREET

P.O. BOX 4760

850 S. GUILD AVENUE

3663 ARCH ROAD

850 S. GUILD AVENUE

952 GOODWIN DR.

1110 WEST KETTLEMAN

LANE, #35

850S. GUILD AVENUE

LODI, CA 95240

STOCKTON CA 95215

LODI, CA 95240

RIPON, CA 95366

LODI, CA 95240

LODI, CA 95240

Accepted

09/27/18

10/16/18

10/03/18

Location
Storm Water
Plan
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10/20/18 Statement of Ongoing Contracts as of 10/30/18

10District

10-SJ-88-16.4/25.4

10-SJ-99-5.3/5.7

10-SJ-99-5.7/9.4

10-SJ-99-8.9/9.5

10-SJ-99-31.3/0

10-SJ-99-/0

Fed Aid

HA22

HB1

HE13

Pgm Code

IN SAN JOAQUIN COUNTY AT AND NEAR

CLEMENTS FROM 0.1 MILE EAST OF DISCH

ROAD TO AMADOR COUNTY LINE

IN SAN JOAQUIN COUNTY, SJ 99

COLLISION REDUCTION.0.4 MILE TO 0.8

MILE NORTH OF AUSTIN RD. OVER-

CROSSING.

IN SJ CO FM 0.1 M S OF S JCT 120/99

SEP TO 0.2 M N OF LATHROP RD OC & FM

0.3 M N OF ARCH RD UC TO 0.1 M N OF

MARSH ST PED OC & 0.1

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM 1.0 MILE NORTH OF LOUISE

AVENUE TO 0.3 MILE NORTH OF LATHROP

ROAD__________________

IN SAN JOAQUIN, STANISLAUS, AND

TUOLUMNE COUNTIES AT VARIOUS

LOCATIONS

ON STATE ROUTE 99 IN MERCED,

STANISLAUS AND SAN JOAQUIN CNTY

Description 

DIGOUT AND REPAIR OF LOCALIZED

INSTALLATION OF CONCRETE MEDIAN

REPLACE TRAFFIC STRIPE

REPLACEMENT PLANTING AND IRRIGATION

INSTALL HIGH FRICTION SURFACE

TREE PRUNING AND REMOVAL

Type Of Work

GEORGE REED, INC.

MIDSTATE BARRIER, INC.

CENTERLINE STRIPING CO., INC.

WABO LANDSCAPE & CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

THE PROFESSIONAL TREE CARE CO.

Contractor

MODESTO  CA 95354

STOCKTON  CA 95213

ELK GROVE  CA 95624

HERCULES  CA 94547

BENICIA  CA 94510

BERKELEY  CA 94710

(209)523-0730

(209)944-9565

(916)686-8860

(510)741-9226

(707)746-8028

(510)549-3954

DAVID ABLEDU

TROY SCHEIBER

RANBIR BHULLAR

OSHITA, STANLEY /

CASEY, COREY

HASSAN JAKHAR

Resident
Engineer

(209)483-5812

(209)948-3966

(209)639-4306

(209)608-0711

 

(209)639-4304

 $6,396,021

 $346,069

 $1,441,250

 $1,802,373

 $2,274,000

 $4,500,100

Bid + CCOs

 $1,897,372

 $345,540

 $1,401,550

 $1,083,102

 $0

 $3,594,727

Comp To  date

 $0

 $0

 $0

 $93,667

 $0

 $359,336

This Month

08/31/18

07/10/18

02/16/18

03/29/18

08/24/18

09/18/17

Awarded

09/20/18

07/23/18

03/20/18

04/17/18

09/20/18

10/13/17

Approved

12/20/18

09/28/18

07/23/18

05/31/22

12/04/18

Est Comp

 20%

 100%

 100%

 54%

 0%

 88%

%Time

 30%

 100%

 100%

 60%

 0%

 80%

% Work 

 

COMPLETED

 

 

 

 

Message

10-0Q1804

10-1F7304

10-1H8504

10-0E6144

10-1E5904

10-1F2704

Contract 

ACNH-P088-(070)E

SNHG-P099-(625)E

  

STPL-6210-(012)

HSNH-000C-(482)E

ACNH-P099-(615)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

140 EMPIRE AVE

PO BOX 30550

9847 DINO DRIVE

726 ALFRED NOBEL DR.

2990 BAY VISTA COURT

2828 8TH STREET

850 S. GUILD AVE.,

STE 107

3663 ARCH ROAD

3663 ARCH RD, SUITE

500

850 SOUTH GUILD

AVENUE, #107

3469 YEAGER DRIVE,

SUITE 109

LODI, CA 95240

STOCKTON CA 95215

STOCKTON, CA 95215-8315

LODI, CA 95240

MADERA, CA 93637

Accepted

09/28/18

Location
Storm Water
Plan
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10-SJ-132-.4/7.1

10-SJ-205-/2.6

10-STA-99-13.9/15.1

10-STA-99-18.0/19.7

10-STA-99-20.9/24.7

10-STA-99-/24.7

Fed Aid

HA22

HM1

HA21

HB1

HB4N

Pgm Code

IN SAN JOAQUIN COUNTY NEAR VERNALIS

ON SR 132 FROM I-580 TO STANISLAUS

COUNTY LINE

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY, FROM ALAMEDA COUNTY LINE TO

0.22 MI EAST OF HANSEN RD OC AND FROM

0.19 MI W OF GRANT LINE

IN MODESTO AT SOUTH MODESTO OH,

TUOLUMNE RIVER AND S MODESTO UC. TO

0.2 MILE SOUTH OF TUOLUMNE BOULEVARD

BRIDGE

IN STANISLAUS COUNTY IN MODESTO ON

STATE ROUTE 99 AT CARPENTER ROAD/

BRIGGSMORE AVENUE SOUTHBOUND  OFFRAMP

IN STANISLAUS AND SAN JOAQUIN CO IN

MODESTO, SALIDA, RIPON AND_____

MANTECA FROM 0.5 MILES SOUTH OF

PALENDALE AVE OC TO YOSEMITE 

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK AND MODESTO FROM MERCED

COUNTY LINE TO SAN JOAQUIN COUNTY

LINE

Description 

REPAIR PCC PAVEMENT

RHMA RESURFACING

UPGRADE APPROACH SLABS, JOINT SEALS

RECONSTRUCT RAMP, INSTALL TURN LANE

LENGTHEN EXST LN TRANS & CONST AUX

REPLACE TRAFFIC STRIPE

Type Of Work

BAY CITIES PAVING & GRADING,

INC.

GOODFELLOW BROS CALIFORNIA,

LLC.  DAVID MITCHELL

MYERS & SONS CONSTRUCTION, LLC

GRANITE CONSTRUCTION COMPANY

BAY CITIES PAVING & GRADING,

INC.

SPECIALIZED PAVEMENT MARKING,

INC.

Contractor

CONCORD  CA 94520

LIVERMORE  CA 94551

SACRAMENTO  CA 95834

SACRAMENTO  CA 95827

CONCORD  CA 94520

TUALATIN  OR 97062

(925)687-6666

(925)449-5764

(916)283-9950

(916)855-4400

(925)687-6666

(503)885-0420

WALI WAZIRI

WALI WAZIRI

CHRIS HANSON

CHRIS HANSON

TONY CIPPONERI

Resident
Engineer

(209)470-8790

(209)470-8790

 

(209)479-4053

(209)479-4053

(209)599-1940

 $22,453,109

 $9,501,765

 $4,794,647

 $5,302,356

 $12,882,789

 $2,359,065

Bid + CCOs

 $20,205,337

 $3,857,005

 $0

 $5,052,476

 $5,746,206

 $2,284,101

Comp To  date

 $799,630

 $980,026

 $0

 $77,534

 $1,592,573

 $0

This Month

07/20/16

05/01/18

09/27/18

10/31/16

12/20/17

03/13/18

Awarded

08/11/16

05/30/18

10/22/18

11/28/16

01/04/18

04/03/18

Approved

11/15/18

11/08/18

10/31/18

03/04/19

07/02/18

Est Comp

 89%

 100%

 0%

 93%

 57%

 100%

%Time

 89%

 40%

 0%

 94%

 44%

 100%

% Work 

 

OVER RUN

 

 

 

 

Message

10-0G8204

10-1G8104

10-1C8704

10-0X5604

10-1C3004

10-1H8404

Contract 

NHP-P132-(050)E

ACIM- 205-(348)E

B1NH-P099-(631)E

ACHS-NHPP-(996)0

ACNH-P099-(616)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1450 CIVIC CT #400 BLDG B

50 CONTRACTORS STREET

4600 NORTHGATE BLVD

4001 BRADSHAW ROAD

1450 CIVIC CT BLDG B #400

11095 SW INDUSTRIAL WAY STE A

611 SAN JUAN AVENUE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

STOCKTON, CA 95203

RIPON, CA 95366

RIPON CA 95366

STOCKTON CA 95215

RIPON, CA 95366

Accepted

Location
Storm Water
Plan
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 $14,979,399 $180,810,914 $236,282,496

10-STA-132-/13.3

10-TUO-49-/6.4

10-TUO-108-/0

10-TUO-120-11.2/18.2

Fed Aid

HM1

HM1

HA22

Pgm Code

IN STANISLAUS COUNTY IN AND NEAR

VERNALIS FROM SAN JOAQUIN COUNTY LINE

TO 0.1 MILE WEST OF CARPENTER ROAD

IN TUOLUMNE COUNTY AT AND NEAR

MOCASSIN FROM MARIPOSA COUNTY LINE TO

ROUTE 120 AND IN AND NEAR SONORA FROM

0.1 MILE NORTH OF PESCE

IN MARIPOSA, AND TUOLUMNE____

COUNTIES AT VARIOUS LOCATIONS

IN TUOLUMNE AND STANISLAUS COUNTY,

NEAR OAKDALE AND SONORA, FROM WEST OF

LANCASTER ROAD TO MOCCASIN CREEK

BRIDGE. REHABILITATE PAV

Description 

RHMA OVERLAY

RHMA OVERLAY

TREE REMOVAL

SHOULDER WIDENING

Type Of Work

CHESTER BROSS CONSTRUCTION

COMPANY

GEORGE REED, INC.

SIERRA MOUNTAIN CONSTRUCTION

INC.

GEORGE REED, INC.

Contractor

HANNIBAL MO 63401

MODESTO  CA 95352

SONORA CA 95370

MODESTO  CA 95352

(573)221-5958

(209)523-0734

(415)830-0169

(209)523-0734

TROY SCHEIBER

COLIN DORAN

TONY CIPPONERI

COLIN DORAN

Resident
Engineer

(209)948-3966

(209)754-1017

(209)599-1940

(209)754-1017

 $4,023,506

 $4,346,503

 $3,910,000

 $21,572,401

Bid + CCOs

 $693,401

 $3,524,191

 $3,573,910

 $20,604,081

Comp To  date

 $368,686

 $1,452,301

 $709,860

 $1,692,335

This Month

06/13/18

05/04/18

04/26/18

11/08/17

Awarded

07/09/18

05/23/18

05/18/18

11/28/17

Approved

11/27/18

11/07/18

01/31/19

11/01/18

Est Comp

 47%

 76%

 41%

 93%

%Time

 17%

 78%

 91%

 94%

% Work 

 

 

 

 

Message

10-1H4604

10-1G8004

10-1F6424

10-3A7304

Contract 

ACNH-P132-(053)E

  

  

ACNH-000C-(466)E

--()

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

P.O. BOX 430

P.O. BOX 4760

16355 YOSEMITE RD

PO BOX 4760

3663 ARCH ROAD

560 MOUNTAIN RANCH RD

952 GOODWIN DRIVE

560 MOUNTAIN RANCH

ROAD

STOCKTON CA 95215

SAN ANDREAS, CA. 95249

RIPON CA 95366

SAN ANDREAS, CA. 95249

Accepted

Location
Storm Water
Plan



10-1F6414

10-1C4304

10-0W5904

10-0W6004

10-0F2804

10-1E4404

10-1F6404

10-1H4404

10-1G3304

10-1G5004

10-1G7704

10-0U5204

10-1H4304

10-1E2704

10-1E27A4

10-0Y6204

10-0X6304

10-1C1804

10-1H8304

10-0U2904

10-1E5804

10-1E5704

Contract

10-ALP-4-/0

10-AMA-16-2.5/9.3

10-AMA-88-54.7/60.8

10-AMA-88-66.6/71.7

10-CAL-4-43.8/44.3

10-CAL-4-49.6/58

10-CAL-49-/30.3

10-CAL-49-20.5/25

10-MER-5-8.8/24.9

10-MER-5-25.9/32.1

10-MER-33-13.2/26.5

10-MER-59-12.8/13.5

10-MER-59-16.2/23

10-MER-99-13.1/36.7

10-MER-99-13.1/36.7

10-MER-99-13.3/21.4

10-MER-99-15.1/16

10-MER-99-35.9/37.3

10-MER-99-/10.6

10-MER-165-35.6/36.1

10-MER-165-/0

10-MPA-49-.3/23

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



10-0G3404

10-0G7204

10-1E8904

10-1F9504

10-1G7904

10-1H8804

10-0G8004

10-1G7804

10-0Q1804

10-1F7304

10-1H8504

10-0E6144

10-1E5904

10-1F2704

10-0G8204

10-1G8104

10-1C8704

10-1H8404

10-0X5604

10-1C3004

10-1H4604

10-1G8004

Contract

10-MPA-140-22.1/25.3

10-SJ-5-25.8/26.1

10-SJ-5-26.5/27

10-SJ-5-28.3/0

10-SJ-5-32.7/49.8

10-SJ-5-/17.5

10-SJ-12-.1/4.4

10-SJ-12-18.7/20.9

10-SJ-88-16.4/25.4

10-SJ-99-5.3/5.7

10-SJ-99-5.7/9.4

10-SJ-99-8.9/9.5

10-SJ-99-31.3/0

10-SJ-99-/0

10-SJ-132-.4/7.1

10-SJ-205-/2.6

10-STA-99-13.9/15.1

10-STA-99-/24.7

10-STA-99-18.0/19.7

10-STA-99-20.9/24.7

10-STA-132-/13.3

10-TUO-49-/6.4

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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10-1F6424

10-3A7304

Contract

10-TUO-108-/0

10-TUO-120-11.2/18.2

Cnty Rt Pm

8

8

Page
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District

 $9,159,768

Work Completed This Period

 Statement of Ongoing Contracts -Summary

10District

 $236,282,496  $180,810,914

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $9,501,765

 $107,385,917

 $9,015,354

 $49,951,350

 $60,428,110

 Bid + CCO

 $3,857,005

 $86,924,274

 $7,214,442

 $41,062,545

 $41,752,648

 Work Comp

District Total:

Work completed this Period:  $9,159,768

-I-

-F-

-S-

-SH-
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